“¥3aprocanoar” AXK acocuii wkpoun 6yaran Vibexucron Pecnyéinkacu Bazupiap MaxkamMacu XysokaTaapHaan
uKpo MmyagaTu 2025 AUIHUHT ceHT0pD ofinaa Oaxapuirat ILjro.gov.uz Tu3uMuIaru TONMMPHUKIAP
TAXJ/INJIN

2025 diun 1 okmabpe yonamuea

Tapkuouii 6y 1MHManap

ABrycr oiinaa
0a’KapHIIMILN JI03UM

WLy HCYMAAOAH:

Ne . . Baxkapuiaran Koaguk
(Oenapmamenm, bowkapma, Oyium) OyJran TONUPUKIAP
coHN Myooamu MABIYMOM YYYH
ymean KaOyl KUTUHEAH
Kamusr 6yiinua skamu: 9 9 0 0 0
1 MabMypHsT Ba Xy}OKaTiap WKpo 3 3 0 0 0
Ha3opartu OomKapMacu
2 Ninab YuKkapuIIHd UKTUCOUN 5 2 0 0 0
MPOTHO3JIaM OOIIKapMacH
Tamku nKTHCOANH KOoOoIepauys,
3. MHBECTHIIUS Ba HHHOBALIMS 2 2 0 0 0
JernapTaMeHTn
MaxanmuinamTHpUII Ba KOOIepaIus
4. IOKAJIAPUHH PUBOXKIAHTUPHIL 1 1 0 0 0
Ooukapmacu
5 KopmopaTtus Ba Mynkuii MyHocabaTiap 1 1 0 0 0

Go1kapmacu




AHaJIN3 HCIIOJIHEHUS OPYUYeHHii B cucTeMe ljro.gov.uz mo 1okymeHTam
Kabunera Munnctpos Pecny6iinkn Y30eKHCTaH, Ile OCHOBHBIM HCIIOTHHTEJIeM
saBJsiercsi AQ «Y3aBTocaHoaT», BHINOJHEHHBIX B ceHT0pe 2025 roaxa.

ITo cocmosinuto nHa 1 okmabpsa 2025 200a

Oo01ee KOJIUYECTBO

8 mom duciue:

CTpYKTYypHBIE OAPA3IeIeHU sananui,
Ne TPYKTYP P MOAJIeKAINMX HcnosHeno Ocrartok
(nemapTaMeHT, ynpaBJjieHUe, OTIeJT)
HCIOJIHEHHIO B C ucmexwum Ipunamo x
ceHTsAOpe cpoKom cgedeHuio
Hroro no O6mecTBy: 9 9 0 0 0
YrpasieHue 1o aMUHUCTPATHBHBIM
1. BOIPOCaM U KOHTPOJIIO UCTIOJIHEHHUS 3 3 0 0 0
JIOKyMEHTOB
YpaBineHue 3KOHOMHYECKOTO
2. P 2 2 0 0 0
MPOTHO3UPOBAHUSI IPOU3BO/ICTBA
3 JlenapTaMeHT BHEITHEIKOHOMHYECKOM 2 2 0 0 0
" | Koonepanuuu, HHBECTHIIMI U HHHOBALIMH
Vipasienue pa3BUTHS JTOKAIU3ALHHA U
4. p p > 1 1 0 0 0
KOOTIEPAIIMOHHBIX CBs3EH
Vipasienure KOpIopaTuBHEIX U
5. P priop 1 1 0 0 0

HUMYIICCTBEHHBIX OTHOIICHHH




Analysis of the implementation of instructions in the ljro.gov.uz system

based on the documents of the Cabinet of Ministers of the Republic of Uzbekistan,
where JSC “Uzavtosanoat” is the main executor, completed in September 2025

As of October 1, 2025

Structural Units

Total number of

including

Ne (department, directorate, division) asagnrpents to be Completed Remaining
executed in September Accepted for
Overdue . .
information
Total for the company: 9 9 0 0 0
1 Department for Admmlstratlon_ and 3 3 0 0 0
Control of Document Execution
5 Department for Econor_mc Forecasting of 5 9 0 0 0
Production
Department of Foreign Economic
3. Cooperation, Investments and 2 2 0 0 0
Innovations
n Department_of Localization and 1 1 0 0 0
Cooperation Development
5. Department of Corp_orate and Property 1 1 0 0 0
Relations




